attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 20-Nov-14
Time 11:17PM

Contract No.:  04-0120F4

Diary #: 254 Const Calendar Day: 842 Date:
Inspector Name: Iranmanesh, Abbas Title:

Inspection Type: Intermittent
Shift Hours: 07:00am  03:30 pm Break: 00:30
Federal ID:

29-Dec-2011  Thursday
Transportation Engineer

Over Time:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Schmitt, Alex Approved Date: 29-Dec-11 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 4PM 50 - 58

Precipitation None

Working Day If no, explain:

Condition Clear

Diary:
Work description.
THE WEST LOOP

System Arm.

ABF Crews involved at the West Loop:
-Luis Plancarte (8 Hours)

-Lance Carlson (8 Hours)

-Kevin Karber (8 Hours)

-James Wilkerson (8 Hours)

-Earl Clayborn (1 Hour)

-lan Murphy (1 Hour)

-Paul Fambrini (1 Hour)

ABF Crews Involved in CCO No. 208
-Rigoberto Campos (5 Hours+ 1 Hour OT)
-Jose Avila (5 Hours + 1 Hour OT)
-Carlos Montejano (5 Hours)

-Jesus Rodrigez (5 Hours)

-Christian Hernandez (5 Hours)

Equipment:
-Power Wash
-Manlift Genie S-125

The ABF crew’s activities at the West loop are as follows:

*ABF crews welded a slotted plate in order to install a switch limit for stopping the Primary Hauling

Dispute

[]

*ABF crews washed all the secondary hauling system and the West loop saddles by the pressured water
to prevent damages due to sand blast particles to the Hauling System, Saddles, and PWS. MCM sand
blasted the steel bars of YBI segment at the previous day without considering damage to the SAS Hauling
system due to sand blast particles (CCO No.208).
*The ABF crews started replacing all the in-place cable clips with the CROSBY clips. It takes a few days
to replace all the clips with the CROSBY type.

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 051 0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 254  Date: 29-Dec-2011

Thursday

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-WDS.060

W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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